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ESTIMATE RUN 12/07/2018

ESTIMATE SUMMARY 15:18:14

CONTID: C20705         ESTIMATE NO: 0006 PROG 2005

PCN: 20705-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 SH 84 TO TREASURE FALLS PERCENT TIME:

PROJECT NO: NHPP1602-153                  

US 160 SH 84 TO TREASURE FALLS

NAME OF ROAD:  

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,815,316.72 PARTICIPATING $ $ 1,373,447.58

AWARD PROJECT AMT: 7,463,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.70%

23,577.41

1,373,447.58

1,373,447.58

1,373,447.58

$

$

$

$

7,791,739.31

0.00

7,791,739.31

0.00

7,791,739.31

-111,945.00

0.00

7,679,794.31

0.00

AMOUNT DUE 7,679,794.31 1,373,447.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,373,447.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MINERAL

  

110.0 TIME ALLOW: 110

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/30/2018

04/30/2018

11/07/2018

11/07/2018

11/07/2018

02/15/2018

03/30/2018

04/05/2018

04/30/2018
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PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

27,000.001.000

0.00

1.000

L S 

27,000.00000

0010 Removal of Delineator 52.000

333.000

202-00090  
 

2,310.00385.000

1,998.00

385.000

EACH

6.00000

0015 Removal of Asphalt Mat (Planing) 18,600.000

193.000

202-00240  
 

56,379.0018,793.000

579.00

18,793.000

SY  

3.00000

0020 Removal of Sign Panel 25.000

0.000

202-00821  
 

1,000.0025.000

0.00

25.000

EACH

40.00000

0025 Removal of Guardrail Type 3 2,380.000

0.000

202-01130  
 

7,140.002,380.000

0.00

2,380.000

LF  

3.00000

0030 Removal of Guardrail Thrie Beam 86.000

0.000

202-01135  
 

430.0086.000

0.00

86.000

LF  

5.00000

0035 Removal of End Anchorage 20.000

0.000

202-01300  
 

8,000.0020.000

0.00

20.000

EACH

400.00000

0040 Rolling 0.000

20.000

203-01140  
 

2,000.0020.000

2,000.00

20.000

HOUR

100.00000

0045 Blading 3.000

10.000

203-01500  
 

1,690.0013.000

1,300.00

13.000

HOUR

130.00000

0050 Backhoe 10.000

0.000

203-01510  
 

1,600.0010.000

0.00

10.000

HOUR

160.00000

0055 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

150.00000
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PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56 

0060 Truck (Dump) 0.000

16.000

203-01582  
 

1,600.0016.000

1,600.00

16.000

HOUR

100.00000

0065 Combination Loader 12.000

0.000

203-01594  
 

1,440.0012.000

0.00

12.000

HOUR

120.00000

0070 Potholing 12.000

0.000

203-01597  
 

2,880.0012.000

0.00

12.000

HOUR

240.00000

0075 Laborer 36.000

0.000

203-02330  
 

2,160.0036.000

0.00

36.000

HOUR

60.00000

0080 Removal and Disposal of Sediment (Labor) 0.000

20.000

208-00103  
 

1,100.0020.000

1,100.00

20.000

HOUR

55.00000

0085 Removal and Disposal of Sediment (Equipment) 0.000

4.000

208-00105  
 

520.004.000

520.00

4.000

HOUR

130.00000

0090 Erosion Control Management 37.000

5.000

208-00207  
 

11,760.0042.000

1,400.00

42.000

DAY 

280.00000

0095 Reset Mailbox Structure (Type 1) 0.000

14.000

210-00011  
 

4,900.0014.000

4,900.00

14.000

EACH

350.00000

0100 Reset Ground Sign 0.000

1.000

210-00810  
 

800.001.000

800.00

1.000

EACH

800.00000

0105 Aggregate Base Course (Special) 551.770

3,968.300

304-09014  
 

72,321.124,520.070

63,492.80

4,520.070

TON 

16.00000

0110 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,245.260

118.420

403-34721  
 

139,095.361,363.680

12,078.84

1,363.680

TON 

102.00000



CONTID: C20705         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56 

0115 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 19,974.760

10,073.530

403-34731  
 

2,674,297.8130,048.290

896,544.17

30,048.290

TON 

89.00000

0120 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 21,942.170

0.000

403-36721  
 

1,887,026.6221,942.170

0.00

21,942.170

TON 

86.00000

0125 Emulsified Asphalt (Slow-Setting) 23,083.000

3,875.000

411-10255  
 

80,874.0026,958.000

11,625.00

26,958.000

GAL 

3.00000

0130 Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 2,475.000

0.000

606-00301  
 

56,925.002,475.000

0.00

2,475.000

LF  

23.00000

0135 Guardrail Type 6 (6-3 Post Spacing) (31" MGS) 0.000

0.000

606-00601  
 

0.000.000

0.00

0.000

LF  

35.00000

0136 Added Item (Each)/ Restock Thrie Beam Post (Type 6 
spaced 6'3")

75.000

0.000

900-00007  
 

1,091.2575.000

0.00

75.000

EACH

14.55000

0137 Added Item (Foot)/ Restock Thrie Beam (Type 6) 450.000

0.000

900-00012  
 

1,575.00450.000

0.00

450.000

LF  

3.50000

0140 End Anchorage (Flared) (31" MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

3,300.00000

0141 Added Item (Each)/ Restock Flared End Section 20.000

0.000

900-00007  
 

12,700.0020.000

0.00

20.000

EACH

635.00000

0145 Delineator (Type I) 0.000

166.000

612-00001  
 

3,818.00166.000

3,818.00

166.000

EACH

23.00000

0150 Delineator (Type II) 0.000

5.000

612-00002  
 

120.005.000

120.00

5.000

EACH

24.00000
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PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56 

0155 Delineator (Type III) 0.000

30.000

612-00003  
 

750.0030.000

750.00

30.000

EACH

25.00000

0160 Delineator (Type I) (Extra Height) 36.000

100.000

612-00031  
 

6,392.00136.000

4,700.00

136.000

EACH

47.00000

0165 Delineator (Type II) (Extra Height) 0.000

7.000

612-00032  
 

336.007.000

336.00

7.000

EACH

48.00000

0170 Delineator (Type III) (Extra Height) 16.000

25.000

612-00033  
 

2,091.0041.000

1,275.00

41.000

EACH

51.00000

0175 Sign Panel (Class I) 18.750

13.500

614-00011  
 

548.2532.250

229.50

32.250

SF  

17.00000

0180 Sign Panel (Class II) 254.000

0.000

614-00012  
 

5,334.00254.000

0.00

254.000

SF  

21.00000

0185 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

0.000

LF  

16.00000

0190 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

0.000

EACH

240.00000

0195 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t) 0.000

24.000

614-01575  
 

384.0024.000

384.00

24.000

LF  

16.00000

0200 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 0.000

4.000

614-01578  
 

1,040.004.000

1,040.00

4.000

EACH

260.00000

0205 Construction Surveying 0.900

0.100

625-00000  
 

20,000.001.000

2,000.00

1.000

L S 

20,000.00000
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PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56 

0210 Mobilization 1.000

0.000

626-00000  
 

515,000.001.000

0.00

1.000

L S 

515,000.00000

0215 Public Information Services (Tier III) 0.900

0.100

626-01103  
 

7,800.001.000

780.00

1.000

L S 

7,800.00000

0220 Pavement Marking Paint (High Build) 0.000

1,223.000

627-00013  
 

44,028.001,223.000

44,028.00

1,223.000

GAL 

36.00000

0225 Pavement Marking Paint (High Build) (TEMPORARY) 2,263.000

477.000

627-00013  
 

98,640.002,740.000

17,172.00

2,740.000

GAL 

36.00000

0230 Preformed Thermoplastic Pavement Marking (Word- Symbol)
(INLAID)

0.000

145.000

627-30405  
 

2,465.00145.000

2,465.00

145.000

SF  

17.00000

0235 Flagging 3,399.500

1,325.500

630-00000  
 

99,225.004,725.000

27,835.50

4,725.000

HOUR

21.00000

0240 Traffic Control Inspection 65.000

14.000

630-00007  
 

11,060.0079.000

1,960.00

79.000

DAY 

140.00000

0245 Traffic Control Management 88.000

24.000

630-00012  
 

81,760.00112.000

17,520.00

112.000

DAY 

730.00000

0250 Construction Traffic Sign (Panel Size A) 21.600

2.400

630-80341  
 

288.0024.000

28.80

24.000

EACH

12.00000

0255 Construction Traffic Sign (Panel Size B) 81.900

9.100

630-80342  
 

1,547.0091.000

154.70

91.000

EACH

17.00000

0260 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

17.00000
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PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56 

0265 Portable Message Sign Panel 2.700

0.300

630-80355  
 

15,000.003.000

1,500.00

3.000

EACH

5,000.00000

0270 Drum Channelizing Device 103.500

11.500

630-80360  
 

1,265.00115.000

126.50

115.000

EACH

11.00000

0275 Drum Channelizing Device (With Light) (Flashing ) 9.000

1.000

630-80363  
 

400.0010.000

40.00

10.000

EACH

40.00000

0280 Concrete Barrier (Temporary) 315.000

35.000

630-80370  
 

21,000.00350.000

2,100.00

350.000

LF  

60.00000

0285 Traffic Cone 162.000

18.000

630-80380  
 

180.00180.000

18.00

180.000

EACH

1.00000

0286 Port Rumble Strips (Temp) CMO #05 5.400

0.600

630-80440  
 

13,200.006.000

1,320.00

6.000

EACH

2,200.00000

0290 Mobile Pavement Marking Zone 0.000

1.000

630-80511  
 

3,000.001.000

3,000.00

1.000

L S 

3,000.00000

0295 Impact Attenuator (Temporary) 1.800

0.200

630-85010  
 

14,000.002.000

1,400.00

2.000

EACH

7,000.00000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Asphalt Pavement Incentive 0.000

15,177.770

700-70012  
 

15,177.7715,177.770

15,177.77

15,177.770

F A 

1.00000
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PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY MM 144.29 to MM 158.56 

0315 F/A Fuel Cost Adjustment 18,489.820

5,210.160

700-70016  
 

23,699.9823,699.980

5,210.16

23,699.980

F A 

1.00000

0320 F/A Roadway Smoothness Incentive 0.000

202,745.520

700-70018  
 

202,745.52202,745.520

202,745.52

202,745.520

F A 

1.00000

0325 F/A Asphalt Cement Cost Adjustment 129,227.920

-126.360

700-70019  
 

129,101.56129,101.560

-126.36

129,101.560

F A 

1.00000

0330 F/A On-The-Job Trainee 1,799.000

1,401.000

700-70023  
 

3,200.003,200.000

1,401.00

3,200.000

F A 

1.00000

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0336 Added Item (Dollar)/ RK Hydroseeding Lien 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

0.00000

0337 Added Item (Dollar)/ RK Hydroseeding Lien -23,577.420

0.000

900-00006  
 

-23,577.42-23,577.420

0.00

0.000

DOL 

1.00000

CAT 6,381,633.821,360,446.906,405,211.24CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY MM 151.40 TO MM 151.46 

0340 Removal of Asphalt Mat (Planing) 1,283.000

0.000

202-00240  
 

3,849.001,283.000

0.00

1,283.000

SY  

3.00000

0345 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 144.050

0.000

403-34721  
 

14,693.10144.050

0.00

144.050

TON 

102.00000

0350 Geotextile (Crack Reduction) (High Density) 2,418.000

0.000

420-00510  
 

24,180.002,418.000

0.00

2,418.000

SY  

10.00000

CAT 42,722.100.0042,722.10CURRENT AMT0201 $ $ $
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PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM  157.47 

0355 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

2,300.00000

0360 Removal of Power Pole 5.000

0.000

202-00710  
 

3,500.005.000

0.00

5.000

EACH

700.00000

0365 Removal of Luminaire 6.000

0.000

202-00750  
 

600.006.000

0.00

6.000

EACH

100.00000

0370 Sawing Asphalt Material (10 Inch) 504.000

0.000

202-05030  
 

2,520.00504.000

0.00

504.000

LF  

5.00000

0375 Unclassified Excavation (Complete In Place) 387.000

0.000

203-00010  
 

11,997.00387.000

0.00

387.000

CY  

31.00000

0380 Erosion Log Type 1 (12 Inch) 232.000

0.000

208-00002  
 

1,160.00232.000

0.00

232.000

LF  

5.00000

0385 Concrete Washout Structure 1.000

0.000

208-00045  
 

900.001.000

0.00

1.000

EACH

900.00000

0390 Seeding (Native) 0.200

0.000

212-00006  
 

260.000.200

0.00

0.200

ACRE

1,300.00000

0395 Soil Conditioning 0.200

0.000

212-00032  
 

800.000.200

0.00

0.200

ACRE

4,000.00000

0400 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

1,200.00000

0405 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

4.00000
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PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM  157.47 

0410 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

4.00000

0415 Aggregate Base Course (Class 2) 250.190

0.000

304-02000  
 

5,754.37250.190

0.00

250.190

TON 

23.00000

0420 Aggregate Base Course (Class 6) 259.160

0.000

304-06000  
 

8,293.12259.160

0.00

259.160

TON 

32.00000

0425 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

0.000

TON 

16.00000

0430 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 155.490

0.000

403-34721  
 

15,859.98155.490

0.00

155.490

TON 

102.00000

0435 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

0.000

TON 

89.00000

0440 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

0.000

TON 

86.00000

0445 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0450 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.00000

0455 2 Inch Electrical Conduit (Plastic) 1,075.000

0.000

613-01200  
 

11,825.001,075.000

0.00

1,075.000

LF  

11.00000

0460 Pull Box (18"x30"x18") Deep 10.000

0.000

613-07060  
 

12,000.0010.000

0.00

10.000

EACH

1,200.00000



CONTID: C20705         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0202 CHAIN STATION MM 157.22 TO MM  157.47 

0465 Wiring 1.000

0.000

613-10000  
 

9,000.001.000

0.00

1.000

L S 

9,000.00000

0470 Luminaire(LED)(5000 Lumens) 18.000

0.000

613-13010  
 

18,000.0018.000

0.00

18.000

EACH

1,000.00000

0475 Light Standard Aluminum (35 Foot) (2-Arm) 9.000

0.000

613-30352  
 

63,000.009.000

0.00

9.000

EACH

7,000.00000

0480 Light Standard Foundation Special 9.000

0.000

613-40012  
 

27,000.009.000

0.00

9.000

EACH

3,000.00000

0485 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

36.00000

0490 Pavement Marking Paint (High Build) (TEMPORARY) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

36.00000

0495 Preformed Thermoplastic Pavement Marking (Word- Symbol)
(INLAID)

0.000

241.000

627-30405  
 

4,097.00241.000

4,097.00

241.000

SF  

17.00000

CAT 196,566.474,097.00196,566.47CURRENT AMT0202 $ $ $

CAT NO0203 ROADWAY MM 157.75 TO 157.88 

0500 Removal of Tree 3.000

0.000

202-00010  
 

6,900.003.000

0.00

3.000

EACH

2,300.00000

0505 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

100.00000

0510 Removal of Pipe 1.000

0.000

202-00033  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000
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PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88 

0515 Removal of Asphalt Mat 1,306.000

0.000

202-00220  
 

6,530.001,306.000

0.00

1,306.000

SY  

5.00000

0520 Structure Excavation 2,355.000

0.000

206-00000  
 

110,685.002,355.000

0.00

2,355.000

CY  

47.00000

0525 Erosion Log Type 1 (12 Inch) 780.000

0.000

208-00002  
 

3,900.00780.000

0.00

780.000

LF  

5.00000

0530 Silt Fence 64.000

0.000

208-00020  
 

192.0064.000

0.00

64.000

LF  

3.00000

0535 Aggregate Bag 50.000

0.000

208-00035  
 

250.0050.000

0.00

50.000

LF  

5.00000

0540 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

900.00000

0545 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0550 Seeding (Native) 1.500

0.300

212-00006  
 

2,340.001.800

390.00

1.800

ACRE

1,300.00000

0555 Soil Conditioning 1.500

0.300

212-00032  
 

7,200.001.800

1,200.00

1.800

ACRE

4,000.00000

0560 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

1,200.00000

0561 Spray-on Mulch Blanket 0.000

2.000

213-00012  
 

4,800.002.000

4,800.00

2.000

ACRE

2,400.00000
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PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88 

0565 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

4.00000

0570 Soil Retention Blanket (Straw-Coconut) (Biodegr adable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

4.00000

0575 Aggregate Base Course (Class 6) 1,759.000

0.000

304-06000  
 

56,288.001,759.000

0.00

1,759.000

TON 

32.00000

0580 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 785.780

0.000

403-34721  
 

80,149.56785.780

0.00

785.780

TON 

102.00000

0585 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.00000

0590 Geomembrane (GEOSYNTHETIC LINER) 1,000.000

0.000

420-00000  
 

55,000.001,000.000

0.00

1,000.000

SY  

55.00000

0595 Geogrid Pavement Reinforcement 3,917.000

0.000

420-00520  
 

35,253.003,917.000

0.00

3,917.000

SY  

9.00000

0600 Reinforced Concrete Facing 3,776.000

0.000

504-04430  
 

143,488.003,776.000

0.00

3,776.000

SF  

38.00000

0605 Grouted Riprap 38.000

0.000

506-00030  
 

9,880.0038.000

0.00

38.000

CY  

260.00000

0610 36 Inch Reinforced Concrete Pipe (Complete In P lace) 174.000

0.000

603-01365  
 

81,780.00174.000

0.00

174.000

LF  

470.00000

0615 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

4,800.002.000

0.00

2.000

EACH

2,400.00000
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PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY MM 157.75 TO 157.88 

0620 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

14,000.002.000

0.00

2.000

EACH

7,000.00000

0625 Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

23.00000

0630 End Anchorage (Nonflared) (31" MGS) 20.000

0.000

606-02003  
 

82,000.0020.000

0.00

20.000

EACH

4,100.00000

0631 Added Item (Each)/ Material Cost Difference Non-Fla red
End Anchorage

18.000

0.000

900-00007  
 

4,770.0018.000

0.00

18.000

EACH

265.00000

0635 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.00000

0640 Ground Anchor 4,788.000

0.000

618-08900  
 

201,096.004,788.000

0.00

4,788.000

LF  

42.00000

0645 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

17.00000

CAT 920,301.566,390.00920,301.56CURRENT AMT0203 $ $ $

CAT NO0300 O-09-S MM 153.94 

0650 Removal of Bridge Railing 476.000

0.000

202-00425  
 

7,140.00476.000

0.00

476.000

LF  

15.00000

0655 Transition Type 3G 4.000

0.000

606-01370  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0660 Bridge Rail Type 10R 476.000

0.000

606-11010  
 

66,640.00476.000

0.00

476.000

LF  

140.00000

CAT 83,780.000.0083,780.00CURRENT AMT0300 $ $ $
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PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0301 O-09-C MM 151.63 

0665 Removal of Asphalt Mat (Planing) (Special) 209.000

0.000

202-00246  
 

8,360.00209.000

0.00

209.000

SY  

40.00000

0670 Removal of Bridge Railing 91.000

0.000

202-00425  
 

1,365.0091.000

0.00

91.000

LF  

15.00000

0675 Aggregate Bag 30.000

0.000

208-00035  
 

150.0030.000

0.00

30.000

LF  

5.00000

0680 Geotextile (Crack Reduction) (High Density) 155.000

0.000

420-00510  
 

1,550.00155.000

0.00

155.000

SY  

10.00000

0685 Waterproofing (Membrane) 150.000

0.000

515-00120  
 

4,650.00150.000

0.00

150.000

SY  

31.00000

0690 Transition Type 3G 4.000

0.000

606-01370  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0695 Bridge Rail Type 10R 91.000

0.000

606-11010  
 

12,740.0091.000

0.00

91.000

LF  

140.00000

CAT 38,815.000.0038,815.00CURRENT AMT0301 $ $ $

CAT NO0302 O-09-U MM 149.09 

0700 Removal of Bridge Railing 446.000

0.000

202-00425  
 

6,690.00446.000

0.00

446.000

LF  

15.00000

0705 Clean Expansion Joint 92.000

0.000

202-04050  
 

920.0092.000

0.00

92.000

LF  

10.00000

0710 Erosion Log (Type 3)(12 Inch) 100.000

0.000

208-00023  
 

1,200.00100.000

0.00

100.000

LF  

12.00000



CONTID: C20705         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 20705-BID    ESTIMATE RUN 12/07/2018

PROJECT: NHPP1602-153                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:18:14

CUMULATIVE
AMOUNT

CAT NO0302 O-09-U MM 149.09 

0715 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

900.00000

0720 Bridge Expansion Device (Gland) (0-4 Inches) 92.000

0.000

518-01060  
 

4,140.0092.000

0.00

92.000

LF  

45.00000

0721 Br Expan Device (Gland) (0-4 In) CMO #4 92.000

0.000

518-01060  
 

993.6092.000

0.00

92.000

LF  

10.80000

0725 Concrete (Patching)(Fast Curing) 12.300

0.000

601-06165  
 

4,920.0012.300

0.00

12.300

CF  

400.00000

0730 Transition Type 3G 4.000

0.000

606-01370  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0735 Bridge Rail Type 10R (Special) 448.000

0.000

606-11015  
 

73,920.00448.000

0.00

448.000

LF  

165.00000

CAT 102,783.600.00102,783.60CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0740 Field Office (Class 2) 0.900

0.100

620-00002  
 

19,136.751.000

1,913.68

1.000

EACH

19,136.75000

0745 Sanitary Facility 0.900

0.100

620-00020  
 

6,000.001.000

600.00

1.000

EACH

6,000.00000

CAT 25,136.752,513.6825,136.75CURRENT AMT0400 $ $ $

$ 7,791,739.301,373,447.58$7,815,316.72$CURRENT AMTPROJECT TOTAL


